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Section IIIA. 1. 
The City of Tustin received board approval of its first time extension in the fall of 2002. As described in 
the City’s Annual Report, the majority of these programs have been implemented. The City believes that 
an aggressive implementation of its existing SRRE programs along with the additional efforts noted in this 
second time extension will result in the attainment of the City’s diversion mandate. 
 
The City has experienced several barriers in the implementation of its Plan of Action that will require 
additional time to resolve. The accompanying text describes each program’s level of attainment, the 
barriers encountered, and the solutions developed and proposed for a second 1066 time extension. 
 
Programs 3000-CM-RCG and 2000-RC-CRB each projected an additional diversion of 0.5% of the City’s 
waste (both programs were to divert a total of approximately 800 tons from the annual 80,000 tons 
disposed.) The implementation of these residential curbside programs has achieved significant results. 
Collection of newspaper, glass, plastic and other recyclable materials in a single stream program has 
been successfully implemented and is currently diverting 4800 tons per year. The collection of residential 
green waste is diverting an additional 6000 tons per year. Although the franchised hauler has dedicated 
sufficient trucking and driver resources to fully service the residential curbside programs, the City has not 
achieved its full goals with the program due to contamination issues and a lower participation rate than is 
desired. The current participation rate on a monthly basis as reported by the hauler is approximately 50%. 
The effectiveness of measuring the participation rate during the first time extension needs to be improved, 
as does the recording of the number of setouts that are too contaminated for collection.  
 
The City has identified that more time and assistance is required in order to fully implement the residential 
recycling portion of its proposed Plan of Correction (POC). To address the barriers of contamination and 
lower participation rates, the City is proposing to continue to monitor the program with aggressive efforts 
to minimize contamination and maximize resident participation.  The City will coordinate with its hauler to 
perform random quality control inspections for 2% of single family units throughout the year. Homes that 
are not participating, or that have high levels of contamination, will be contacted in person or by written 
communication for homes that are unoccupied during working hours. These actions will be followed up by 
monitoring and follow-up inspections on an as-needed basis.   
 
To further address the lower than desirable participation rates, the City will be increasing the level of its 
residential outreach through brochures and quarterly news releases on the status of its residential 
programs. The periods after the distribution of printed materials to the residents will be monitored to verify 
increased participation and/or reduced rates of contamination. Finally, as part of the solution to reducing 
any existing confusion over the program, the City has directed its hauler to replace signage on inspected, 
damaged, exchanged, and or, replaced carts with new updated recycling and user signage. 
 
In addition to the specific barriers and solutions identified above, the City has also identified that a lack of 
regular communication with respect to reporting and monitoring of the hauler’s effort has acted as a 
barrier to fully implementing the program as originally designed. As a remedy, the hauler and the city 
have established a bi-monthly reporting system. These reports will be forwarded monthly to the OLA staff 
administering the city's 1066 POC so all parties can be current on the status of implementation. 
 
 
Program 2030-RC-OSP projected an additional diversion of 2%, or 1,600 tons/year. Collection of 
cardboard, newspaper, glass, and other recyclable materials at commercial 3-yard bin locations 
throughout the City would achieve the diversion. Although the franchised hauler was able to place 160 
bins by mid-2004, the pace of implementation was not sufficient to achieve the planned level of diversion. 
The current annual tonnage diverted through the 160 bins is approximately 520 tons. This diversion is 
accomplished by a dedicating one front loader route that operates four days per week. The 160 bins have 
been divided into two routes of 80 bins per route and each account is collected two times per week. The 
City has identified that more time and assistance is required in order to fully implement the commercial 
recycling portion of its proposed Plan of Correction (POC). Specific barriers identified are (1) a lack of a 
specific implementation plan that systematically targets the largest businesses in the City and, (2) 
inadequate staff resources at both the City and the hauler level to adequately provide technical 
assistance and program development.  At the current level of diversion it would appear that an additional 
320 bins need to be placed to divert a total of 1,600 tons per year. This would be a total of 480 bins out of 
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a total of 650 commercial accounts in service throughout the City. The hauler has agreed with the City 
that additional staffing resources are required to fully implement the plan and is dedicating a full-time 
employee to commercial recycling program development. The City has also identified that the hauler 
needs more City support when first approaching businesses to enroll them in a recycling program. City 
staff will be working with the hauler in making more initial contacts throughout the commercial sector. The 
process for identifying additional accounts will begin with the largest 30 commercial generators. The 
process of selection will continue with the next 30 largest and continue until City staff and CIWMB are 
satisfied that all feasible accounts have been identified and that bins have been placed with appropriate 
training and monitoring. 
 
As with the residential recycling component, the City has identified that a lack of reporting and monitoring 
of the hauler’s effort by City staff has acted as a barrier to fully implementing the program as originally 
designed. As a remedy the hauler and the city have established a bi-monthly reporting system. These 
reports will be forwarded monthly to the OLA staff administering the city's 1066 POC so all parties can be 
current on the status of implementation. Although the current diversion rate indicates that each account 
only produces 67 pounds per collection based on twice weekly collection, it is likely that targeting larger 
generators will result in higher collection amounts. City staff will work with CIWMB staff as the monitoring 
proceeds to identify a more reliable diversion rate for this program. 
 
In addition to the monitoring efforts described above the City will also work with its hauler to monitor the 
level of refuse service reduction that is realized with the introduction of the recycling bins. The hauler will 
provide, on a monthly basis, a list of all recycling commercial accounts by their level of service and the 
anticipated reduction in solid waste collection.  The list will include customer name, location, equipment 
deliveries and removals and a contact person for each account. The City will perform spot follow up 
checks with the customers to be certain that refuse service reductions are occurring in accordance with 
the impact of the recycling activities. The purpose of the monitoring activities is to insure that the 
economic benefits of reduced disposal bills is passed onto the participating businesses. This will create a 
positive economic incentive in addition to the reduced collection rates for recycling bins that is described 
in supporting program 6010-PI-EIN. 
 
In addition to the business recycling, multifamily bin recycling was previously included as part of the 
commercial 2030-OSP program. These efforts resulted in a placement of only 35 bins and the multifamily 
program experienced high contamination levels. Confusion appears to have been created by including 
the multifamily within the scope of business recycling and has resulted in a dilution of efforts to fully 
implement business recycling programs. Multifamily diversion efforts in this time extension are being 
placed in PARIS code 7000-FR-MRF. 
 
 
Program 7000-FR-MRF is now the applicable program that best addresses the City’s Multifamily program. 
The recyclables collected from this program will be delivered to Sunset Environmental for transfer to 
Potential Industries for MRFing. The residue from the program will be sent to the Long Beach SERRF 
WTE as part of program 8000-TR-WTE.  Given that roughly 70% of Tustin residents live in Multi-Family 
complexes, and that the City has been providing recycle bins to on an on-request, voluntary, no-cost 
basis since 2001 a change in approach is needed.  It is estimated that currently less than one out of every 
10 residents utilize the mixed recycling bin after it is placed on the property. Currently, there are a total of 
31 recycle bins and 25 Green Waste bins on the 255 multi-family properties serviced by the City’s hauler. 
The major hindrances to implementation are the difficulty of setting new bins on a densely planned 
property and resident participation. In such an environment the MRFing of multifamily waste is likely to 
provide a higher recovery rate than source separated bins. The City will explore the use of mixed waste 
MRF’s which will guarantee 50% diversion of delivered multifamily waste. Action steps to achieve this 
program expansion in the multifamily sector will be (1) Solicit preliminary quotes from qualified mixed 
waste processors, (2) Evaluate the impact on the City’s required diversion needs, (3) Review with CIWMB 
staff the potential approaches, (4) Proceed with additional multifamily mixed waste MRFing on an as-
needed-basis. The four steps would be completed within the first six months of the 2005 calendar year 
and be fully implemented at the end of 2005 time extension. Any additional source separated multifamily 
diversion will be accomplished after the City is satisfied that a full-scale comprehensive business 
recycling is completely implemented. 
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In addition to the placement of the recycling bins throughout the City’s commercial sector, the commercial 
recycling efforts will incorporate one additional component: Select Routing - Segregation of industrial area 
routes between high/low recyclable material content. The high content recycling routes will be delivered to 
Sunset Environmental where they will be transferred to Potential Industries for MRFing. Any residue from 
the MRFing process will be delivered to the SERRF plant and added into the 8000-TR-WTE program 
diversion. 
 
Program 3020-CM-COG projected an additional diversion of 2%, or 1,600 tons/year. This program has 
experienced partial success in impacting the City’s diversion rate. Commercial and roll off Green Waste 
diversion by the City’s franchised hauler in 2003 was 690 tons or slightly less than 1% of the disposed 
waste stream. The City has targeted the commercial landscapers with brochures to educate the private 
landscaping community on the diversion possibilities through use of the Tierra Verde composting facility. 
These brochures are distributed twice a year to landscape professionals and all commercial customers.  
The green waste that remains to be diverted consists of the material that is disposed of onsite at 
office/warehouse developments and retail shopping properties. Two primary barriers to achieving a larger 
diversion with the program have been identified. First, commercial landscapers that service office and 
shopping centers usually use on-site trash bins to dispose of their trimmings and clippings. Second, the 
owners of the commercial malls are resistant to placing an additional bin solely for the use of their 
landscapers. Their reluctance stems from (1) the perceived loss of space necessitated by placement of 
an additional three-yard bin dedicated solely to green waste and, (2) a lack of on-site monitoring to insure 
that the gardeners only use the correct bin. The commercial property managers are limited in their staffing 
and feel that they have sufficient problems to just make sure that the trash is properly disposed of by their 
tenants, much less the additional effort required to get green waste in its bin and finally recyclables in 
their correct bin. The solution to all these barriers is increased training and monitoring by both the hauler 
and City staff in assisting the property managers in the initial training and program initiation. During the 
first two months of program implementation it will be necessary to speak with all parties to get the 
program institutionalized into the normal routines of landscapers and tenants. Once the property 
managers see support, they usually respond with the needed maintenance management to keep the 
program functioning as they experience an overall increase in cleanliness and order that recycling 
programs bring to the areas around trash enclosures. 
 
Finally, as part of the increased monitoring and reporting system, the hauler will begin reporting to the 
City on a monthly basis the presence of green waste in on-site trash bins. These reports will be the basis 
for expansion of the program and will be used for scheduling corrective site visits. 
 
Program 4060-SP-CAR projected an additional diversion of 3%, or 2,400 tons per year. The 
implementation of 4060-SP-CAR has been successful in diverting a total of approximately 675 tons from 
the franchised waste stream. The program has encountered several barriers that prevented the program 
from achieving the diversion levels identified in the first time extension. In the course of implanting the 
new Ordinance, the City has identified internal barriers within the City’s administrative function. Although 
the City adopted a C&D ordinance in October 2003, the administration of the ordinance has proven to 
require more staff resources than the City anticipated. Additionally, the effective enforcement of the 
ordinance requires a higher level of coordination between the franchised hauler, the developers, and the 
contractors than the City had planned for, or expected. The result of these barriers has been a partial 
application of the intent of the original ordinance. The City proposes a solution that a revised ordinance 
be prepared with more detailed recycling requirements and be submitted to the City Council for approval 
in February of 2005. The City is committed to devote sufficient staff resources to training, monitoring and 
follow through to obtain the 3% diversion level that this program has targeted. In the interim, the City has 
directed staff to work with the City’s building division to work within the confines of the current ordinance 
to track all building activity. The experiences gained from the tracking will be incorporated into the 
enforcement of the new ordinance. The preliminary efforts of the City in working with the developers of 
the former MCAS Tustin (Tustin Legacy) military base have been encouraging in that a reported 70% of 
the demolition tonnage by weight has been diverted. The City is working with the developers to obtain a 
more reliable method of tracking the diversion and is incorporating these discussions into the 
development of the revised ordinance to be adopted by the City in February 2005. Further, these 
discussions indicate that although Federal Disposal is hauling the majority of the demolition waste, it is 
being done under separate contract and is not under the City’s franchise agreement. Therefore, the 
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discussions with the contractor take on additional importance given that the Tustin Legacy project will be 
generating significant amounts of demolition and new construction waste over the next ten years. 
 
Note:  The City is considering the implementation of an exclusive  franchise agreement for the diversion 
and removal of demolition waste from the Tustin Legacy site 
 
One barrier identified that inhibited the full implementation of the program was the lack of adequate 
infrastructure to process mixed C&D roll off loads. Although outlets existed for asphalt, concrete, metals, 
wood, and metals the requirements for delivery of the materials precluded other than source separated 
C&D loads from being diverted. As of September 2004, Tierra Verde now has the capability of accepting 
mixed C&D loads. The City has directed its hauler to fully utilize the new facility and divert roll-off loads to 
the appropriate C&D facility. The performance of the City’s hauler in diverting loads of C&D will be made 
part of the monthly monitoring meeting for compliance and reporting. In addition, the City will be working 
with the County of Orange and the OLA CIWMB staff on increasing the C&D infrastructure to a level that 
can adequately address the continued development of the former MCAS Tustin site. 
 
 
Program 8000-TR-WTE projected an additional diversion of 5%, or 4,000 tons per year. The 
implementation of 8000-TR-WTE has been successful in diverting a total of approximately 3,300 tons 
from the franchised waste stream. According to hauler reports, the current use of the SERRF facility will 
reach the 4,000 ton level identified in the first time extension. The program has encountered barriers that 
prevented the program from achieving the diversion levels identified in the first time extension.  The City’s 
contract with its hauler identified a 10% transformation component in Section 4.4 Diversion 
Requirements. The City’s hauler misinterpreted the language of the contract and assumed that MRFing 
and waste-to-energy were interchangeable. The City has clarified the meaning of the contract language 
with its hauler and is seeing better diversion performance. 
 
Delivery of the commercial tonnage to Sunset Environmental began in 2001. The delivered tonnage is 
then transferred to the SERRF facility in Long Beach. As indicated above, the current level of delivery to 
Sunset is sufficient to divert 4,000 tons. Another barrier to increasing delivery of a full 10% of Tustin’s 
waste to SERRF is the City understands that capacity issues can be problematic for significant delivery 
levels and that Long Beach and others have first rights of waste delivery. Before additional commercial 
tonnage is delivered for transformation the City would propose that its commercial 2030-RC-OSP be fully 
implemented along with its other diversion programs in accordance with the CIWMB hierarchy of reduce, 
reuse, recycle, transformation, and disposal. If the additional diversion programs do not provide the 
necessary diversion level then the City will explore the reliability of directing the required amount of waste 
to the SERRF facility.  
 
Section IIIA. 2 
Why does your jurisdiction need the amount of time requested?  Describe any relevant 
circumstances in the jurisdiction that contribute to the need for a Time Extension. 
 
The City is requesting a time extension to December 31, 2005. The City believes that the time extension 
will allow it to oversee the successful implementation of all the programs identified in its time extension 
request.  As part of the implementation strategy the City will require its hauler to have all programs fully 
implemented by July 1, 2005.  Granting the time extension until Dec. 31, 2005, will give the City six 
months to monitor the results of full implementation and to determine if the City is successfully achieving 
the 50% diversion requirement. 
 
 
 
Section lllA.3 
Describe your jurisdiction’s Good Faith Efforts to implement the programs in its SRRE. 
 
The City and the Franchise Hauler have implemented all of the originally listed SRRE programs in 
addition to commencing others: 
 
PROGRAM CODE DESCRIPTION  PROGRAM STATUS/COMMENTS
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  1000-SR-XGC Xeriscaping/Grasscycling Implemented and Ongoing
  1010-SR-BCM Backyard and On-Site 

Composting/Mulching
Limited to City And School efforts 

  1020-SR-BWR Business Waste Reduction Program Implemented and Ongoing
  1030-SR-PMT Procurement Implemented and Ongoing
  1050-SR-GOV Government Source Reduction 

Programs
Implemented and Ongoing

  2000-RC-CRB Residential Curbside Implemented and Ongoing
  2020-RC-BYB Residential Buy-Back  
  2030-RC-OSP Commercial On-Site Pickup Implemented and Ongoing
  2040-RC-SFH Commercial Self-Haul  
  2070-RC-SNL Special Collection Seasonal (regular) Implemented and Ongoing
  2090-RC-OTH Other Recycling Ongoing effort to identify and   implement 

new and emerging programs.
  3000-CM-RCG Residential Curbside Green waste 

Collection
Implemented and Ongoing

  3010-CM-RSG Residential Self-haul Green waste Implemented and Ongoing
  3020-CM-COG Commercial On-Site Green waste Pick-

up
Implemented and Ongoing

  3030-CM-CSG Commercial Self-Haul Green waste Implemented and Ongoing
  3060-CM-GOV Government Composting Programs Implemented and Ongoing
  4020-SP-TRS Tires Ongoing evaluation for individual project 

applications
  4030-SP-WHG White Goods Implemented and Ongoing
  4040-SP-SCM Scrap Metal Implemented and Ongoing
  4050-SP-WDW Wood Waste Implemented and Ongoing
  4060-SP-CAR Concrete/Asphalt/Rubble Implemented and Ongoing
  4090-SP-RND Rendering No ongoing activity 
  5000-ED-ELC Electronic (radio ,TV, web, hotlines) Implemented and Ongoing
  5010-ED-PRN Print (brochures, flyers, guides, news 

articles)
Implemented and Ongoing with expanded 
efforts

  5020-ED-OUT Outreach (tech assistance, 
presentations, awards, fairs, field trips)

Implemented and Ongoing

  5030-ED-SCH Schools (education and curriculum) Implemented and Ongoing
  6010-PI-EIN Economic Incentives Implemented and Ongoing
  6020-PI-ORD Ordinances Implemented and Ongoing
  7000-FR-MRF MRF Implemented and Ongoing
  7040-FR-ADC Alternative Daily Cover County Program
  8000-TR-WTE Waste To Energy Implemented and Ongoing
  8020-TR-TRS Tires Private efforts only – Ongoing evaluation
  9000-HH-PMF Permanent Facility Ongoing- Pending County initiative
  9020-HH-CSC Curbside Collection Pending funding availability - ongoing
  9030-HH-WSE Waste Exchange Ongoing County programs
  9040-HH-EDP Education Programs Implemented and Ongoing
 
The programs listed above achieved a diversion rate of 35% in the year 2000.  Subsequently, the City 
entered into new solid waste franchise contract with the City’s current hauler.  The contract identified new 
residential and commercial programs not previously identified in the SREE and additional time was 
required to implement the new programs identified in the new contract. Subsequently, the City received 
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Board approval of a diversion study indicating that the City’s diversion rate had improved to 39% in 2001. 
By 2002 the diversion rate had risen to 46%.   
 
2000-RC-CRB - Residential Curbside
The City has fully implemented this diversion program and is tracking in 2004 to achieve near-full scale 
implementation. The recycling programs are publicized in the brochure distributed to all single-family 
residents bi-annually. 
 
Each year the City’s Franchise Hauler conducts random inspections at single-family residents to identify 
recycling contamination.  In cases where contamination was found, residents received a red tag notice 
and given the Single-Family Recycling Program brochure.  The inspections were promoted through a 
press release sent to the Tustin News.  The City’s Franchise Hauler then conducted follow-up inspections 
at the same properties and distributed commuter mugs to residents who performed well in random 
inspections.   
 
2030-RC-OSP - Commercial On-Site Pickup
In 2004 “driver” route audits have were conducted at 100% of all commercial/industrial customers 
identifying an additional 30 customers that can utilize a recycle bin. This brought the total placement of 
commercial recycling bins to 160 bins. The current annual tonnage diverted through the collection of the 
160 bins is approximately 520 tons per year. The collection for the program is achieved by dedication of 
one front loader route that operates four days per week. The 160 bins have been divided into two routes 
of 80 bins per route and each account is collected two times per week. 
 
 
2030-RC-OSP - Commercial On-Site Pickup – Multi-Family Complexes
The City has concluded that the source separated multifamily program as currently configured needs a 
significant programmatic overhaul. Therefore, the multifamily program is being removed from 2030-OSP 
and is being placed in its own program 7000-FR-MRF. The recyclables collected from this program will be 
delivered to Sunset Environmental for transfer to Potential Industries for MRFing. The residue from the 
program will be sent to the Long Beach SERRF WTE as part of program 8000-TR-WTE.  Given that 
roughly 70% of Tustin residents live in Multi-Family complexes, and that the City has been providing 
recycle bins to on an on-request, voluntary, no-cost basis since 2001 a change in approach is needed.  It 
is estimated that currently less than one out of every 10 residents utilize the mixed recycling bin after it is 
placed on the property. Currently, there are a total of 31 recycle bins and 25 Green Waste bins on the 
255 multi-family properties serviced by the City’s hauler.
 
2070-RC-SNL - Special Collection Seasonal (regular) 
In addition to a special Christmas Tree Recycling Program ran during the 2001, 2002 and 2003 holiday 
seasons, the City’s Franchise Haulers provided all Tustin residents with two complimentary bulky items 
pick-ups each year. 
 
3000-CM-RCG - Residential Curbside Green Waste Collection 
The residential curbside Green Waste collection program successful collected 4,168 tons of Green Waste 
in 2001 and 5,666 tons of Green Waste in 2002.  The Green Waste diversion rate in 2001 was 21 
percent, which climbed to 27 percent in 2002 and is expected to be even higher for 2003.   All households 
outside of the HOAs have residential green waste curbside service.  The residential self-haul green waste 
program has successfully diverted green waste to the Tierra Verde Composting Facility.   
 
3020-CM-COG - Commercial On-Site Green Waste Pick-up 
In 2001 - 2004 a Green Waste recycling program brochure was designed and distributed to all 
commercial customers (business and multi-family), which advised that Green Waste recycling bins are 
available free of charge.  Additionally, the same brochure was mailed to professional landscapers that 
included a survey card used to gather important data. 
 
4060-SP-CAR - Concrete/Asphalt/Rubble 
The City adopted a C&D ordinance and instituted a Program in October of 2003.  The City is collecting 
and managing the recycling plans submitted by developers and contractors. The City is committed to 
devote sufficient staff resources to training, monitoring and follow through to obtain the 3% diversion level 
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that this program has targeted. In the interim, the City has directed staff to work with the City’s building 
division to work within the confines of the current ordinance to track all building activity. The experiences 
gained from the tracking will be incorporated into the enforcement of the new ordinance. The preliminary 
efforts of the City in working with the developers of the former MCAS Tustin military base have been 
encouraging in that a reported 70% of the demolition tonnage by weight has been diverted. The City is 
working with the developers to obtain a more reliable method of tracking the diversion and is 
incorporating these discussions into the development of the revised ordinance to be adopted by the City 
in February 2005. Further, these discussions indicate that although Federal Disposal is hauling the 
majority of the demolition waste it is being done under separate contract and is not under the City’s 
franchise agreement. Therefore, the discussions with the contractor take on additional importance given 
that the MCAS Tustin project will be generating significant amounts of demolition and new construction 
waste over the next ten years. The City will provide CIWMB staff with monthly updates on the progress in 
developing the C&D program to address the 10 year development of the former Marine air base MCAS 
Tustin. 
 
5000-ED-ELC - Electronic – (radio, TV, Web, hotlines) 
The City’s Franchised Hauler provides regular updates to their Web site regarding important program 
information.  The Web site also includes third party recycling sources. 
 
5010-ED-PRN - Print (brochures, flyers, guides, news articles) 
The City’s Franchise Hauler performed two annual mailings in 2001 - 2003.  Prior to this, there was only 
one mailing done per year. The first included updated recycling program brochures sent to single-family 
residents, multi-family residents and commercial/business customers.  The second included an annual 
newsletter and/or a flier that emphasized the Christmas Tree Recycling program.   
 
The City’s franchised Franchise Hauler has increased its public education efforts by now distributing all 
Single-Family, Multi-Family, Commercial/Business and Green Waste recycling Program brochures twice 
per year to each respective targeted audience.  Additionally, each month the City’s Franchise Hauler 
utilizes the bottom portion of their invoices to inform commercial customers that recycling bins are 
available free of charge. 
 
In April 2004 the City’s hauler celebrated Earth Day by creating a flier that emphasized recycling, which 
was distributed during the annual Tustin Chamber of Commerce Business Expo.  The flier was also 
distributed to City Hall, the Chamber of Commerce Office, Library, Senior Center and the Tustin Family & 
Youth Center. 
 
The City’s hauler is providing a complete record of the recycling audits and surveys that have been done 
over the last few years. The City will be summarizing the data into a useful form that will be utilized to 
prepare focused outreach efforts to the sectors and program participants that need the most help and 
technical support. 
 
5020-ED-OUT - Outreach (tech assistance, presentations, awards, fairs, field trips) 
In April of 2003 the City's Franchise Hauler hired a full-time communications coordinator to manage all 
outreach and public education efforts. At the end of 2004 the level of effort provided by the coordinator 
will be evaluated as to its adequacy. The City will direct the hauler to hire additional staff if needed to fully 
support the City of Tustin’s AB 939 compliance with the mandates of the law. The review of the level of 
staffing devoted to the diversion programs will be monitored by the City at its monthly progress meetings 
with its hauler. In addition, with the adoption of its comprehensive C&D ordinance, the City will direct 
technical outreach to developers, builders, and others in the construction sector to explain the goals and 
requirements of the City’s C&D diversion program. 
 
The City’s Franchise Hauler has consistently promoted recycling and source reduction at various 
community events such as the Spring Egg Hunt, Business Expo, Chili Cook Off/Street Fair, Concerts in 
the Park, Broadway in the Park, Tiller Days, Dinosaur Dash and Christmas Tree Lighting as well as 
numerous clean-up efforts throughout the City.  The Franchise Hauler also offers tours of waste facilities 
to community groups and provides technical assistance to commercial customers as part of its normal 
services. 
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Tours are also offered by the City’s hauler to visit the commingled sorting facility, composting facility and 
landfill for residents and members of community organizations.   
 
 
 
Section IIIA. 4 
Provide any additional relevant information that supports this request. 
 
The City and the hauler are significantly expanding the staffing level and focus of the program. The 
equivalent of 1.0 FTE from the hauler and a similar level of staffing will be provided at the City level.  
The hauler provides all residents in the City with twice a year, by call, free bulky item service.  In addition, 
the hauler picks up e-waste for a nominal fee. 
 
The City recognizes that it must lead by example. Therefore all City offices will be furnished recycling 
receptacles and a renewed in-house recycling program will be implemented. In addition, the City has 
distributed recycling receptacles for bottles and cans next to the trash receptacles at numerous parks and 
throughout the City. This program was begun in 1997 in City Hall. The program is being expanded with  
full distribution of containers to all City facilities and will be completed by April 2005. 
 
Finally the City has implemented the following diversion programs that were not in the SRRE: 

1. Commingled- recycling carts at small generators  
2. Special Event recycling at City sponsored events. 
3. Utilization of the Long Beach transformation facility for the disposition of the processing 

residue from the multifamily MRF program. 
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